

CprE 491 Weekly Report**May1610****Week 2(September 13, 2015)**

Project Name: Geospatial Mapping for Coverage Analysis

Advisors: Akhilesh Tyagi & Swamy Ponpandi

Client: John Deere (Benazir Fateh)

Group Members:

- Luke Milius - Team Leader
- Frankie Nelson - Team Key Concept Holder
- Sarah Ulmer - Team Webmaster
- Brenda Lopez - Database Leader
- Jake Caithamer - Team Communication Leader

Attendance:

- No meetings

<u>Team Member</u>	<u>Individual Accomplishments</u>	<u>Hours Contributed [week(total)]</u>
Luke Milius	Scheduled first phone meeting with client	0(1)
Frankie Nelson	N/A	0(1)
Sarah Ulmer	N/A	0(1)
Brenda Lopez	Reserved a phone conference room	0(1)
Jake Caithamer	N/A	0(1)

Accomplishments from last week:

Received NDA and IP documents from client, and scheduled our first meeting with the client to be this Tuesday at 3:10pm.

Topics Discussed:

- No meetings

Upcoming Week

- Phone meeting with client to discuss project questions and clarifications
- Start working on project spec and/or project design