

CprE 492 Weekly Report**May1610****Week 1(January 11, 2016)**

Project Name: Geospatial Mapping for Coverage Analysis

Advisors: Akhilesh Tyagi & Swamy Ponpandi

Client: John Deere (Benazir Fateh)

Group Members:

- Luke Milius - Team Leader
- Frankie Nelson - Team Key Concept Holder
- Sarah Ulmer - Team Webmaster
- Brenda Lopez - Database Lead
- Jake Caithamer - Team Communication Leader

Attendance:

- Luke Milius (2)
- Frankie Nelson (1)
- Sarah Ulmer (2)
- Brenda Lopez (2)
- Jake Caithamer (1)

<u>Team Member</u>	<u>Individual Accomplishments</u>	<u>Hours Contributed [week(total)]</u>
Luke Milius	Created initial flow to get points to the client with a Mapbox map. Attempted to get Spring Security working but found out there must be a conflict with the dependencies and how we are running the Spring application.	7(7)
Frankie Nelson	Created JSFiddle of Mapbox usage	3(3)
Sarah Ulmer	Meetings, website maintenance, experimented with Mapbox	3(3)
Brenda Lopez	Meetings and started on determining the lat and long	3(3)

	preprocessing data.	
Jake Caithamer	Started working on an SVG framework for the reporting tool	4(4)

Accomplishments from last week:

- Enjoyed Christmas break
- First team meeting, to get us back on our feet and moving forwards

Topics Discussed:

- Current project status, goals, and progress over break
- Some communication issues
 - Meeting Times
 - Advisor didn't attend first meeting
 - When we could meet with our client
-

Upcoming Week

- Start working on all parts of the project, including mapping, reports, testing, security, and data processing
-