

CprE 492 Weekly Report**May1610****Week 14(April 22, 2016)**

Project Name: Geospatial Mapping for Coverage Analysis

Advisors: Akhilesh Tyagi & Swamy Ponpandi

Client: John Deere (Benazir Fateh)

Group Members:

- Luke Milius - Team Leader
- Frankie Nelson - Team Key Concept Holder
- Sarah Ulmer - Team Webmaster
- Brenda Lopez - Database Leader
- Jake Caithamer - Team Communication Leader

Attendance:

- Luke Milius (3)
- Frankie Nelson (3)
- Sarah Ulmer (3)
- Brenda Lopez (3)
- Jake Caithamer (3)
- Swamy Ponpandi (1)
- Benazir Fateh(1)
- Nicholas Sitter(1)
- John Deere Developers(1)

<u>Team Member</u>	<u>Individual Accomplishments</u>	<u>Hours Contributed [week(total)]</u>
Luke Milius	Meetings, worked on final report and presentation. Redeployment.	6(61)
Frankie Nelson	Worked on final report.	4(66)
Sarah Ulmer	Meetings, worked on final report, documentation	6(60)
Brenda Lopez	Meetings, worked on documentation.	3(87)

Jake Caithamer	Refactored some of our Javascript, cleaned out some old code, and did a bit of documentation	5(80)
----------------	--	-------

Accomplishments from last week:

- Wrote final report and user manual
- Presented to John Deere's Urbandale development team via phone conference
- Worked on documentation and code cleanup

Topics Discussed:

- Whether some of our experimental functionality should be included in our submission
- Topics for our reports and presentation
- Why we have to pay for our poster to be laminated

Upcoming Week

- Prep for presentation
- Finish handoff document and user manual
- Comment and clean up code