

CprE 491 Weekly Report**May1610****Week 4(September 27, 2015)**

Project Name: Geospatial Mapping for Coverage Analysis

Advisors: Akhilesh Tyagi & Swamy Ponpandi

Client: John Deere (Benazir Fateh)

Group Members:

- Luke Milius - Team Leader
- Frankie Nelson - Team Key Concept Holder
- Sarah Ulmer - Team Webmaster
- Brenda Lopez - Team Database Leader
- Jake Caithamer - Team Communication Leader

Attendance:

- Luke Milius (3)
- Frankie Nelson (3)
- Sarah Ulmer (3)
- Brenda Lopez (3)
- Jake Caithamer (3)
- Swamy Ponpandi (1)
- Benazir Fateh (1)
- Nick Sitter (John Deere engineer) (1)

<u>Team Member</u>	<u>Individual Accomplishments</u>	<u>Hours Contributed [week(total)]</u>
Luke Milius	Meetings, contributed to Project Plan, communicated with client and advisors about NDA forms	3(7)
Frankie Nelson	Worked on Project Plan, created weekly report	3(6)
Sarah Ulmer	Worked on website and Project Plan	4(5)
Brenda Lopez	Worked on Project Plan, Meetings	3(8)

Jake Caithamer	Meetings & project plan	3(7)
----------------	-------------------------	------

Accomplishments from last week:

- Received and signed NDA and IP forms for John Deere
- Received some sample data from John Deere
- Started working on our project plan

Topics Discussed:

- Further discussed API choices and project spec with the client
- Brainstormed some different styles of data visualizations
-

Upcoming Week

- Complete project plan
- Draw up mockups for different reports
- Begin working on design document