

CprE 492 Weekly Report**May1610****Week 11 (April 1, 2016)**

Project Name: Geospatial Mapping for Coverage Analysis

Advisors: Akhilesh Tyagi & Swamy Ponpandi

Client: John Deere (Benazir Fateh)

Group Members:

- Luke Milius - Team Leader
- Frankie Nelson - Team Key Concept Holder
- Sarah Ulmer - Team Webmaster
- Brenda Lopez - Database Lead
- Jake Caithamer - Team Communication Leader

Attendance:

- Luke Milius (2)
- Frankie Nelson (2)
- Sarah Ulmer (2)
- Brenda Lopez (2)
- Jake Caithamer (2)
- Swamy Ponpandi (1)

<u>Team Member</u>	<u>Individual Accomplishments</u>	<u>Hours Contributed [week(total)]</u>
Luke Milius	Meetings, worked on presentation slides	3(51)
Frankie Nelson	Polished up marker attributes and mapbox.jsp code. Worked on presentation.	6(52)
Sarah Ulmer	Meetings, worked on presentation slides, finished bar graph for reporting tool	7(45)
Brenda Lopez	Meetings.Fixed double click functionality and worked on presentation slides.	6(74)

Jake Caithamer	Worked on presentation, added notes to drive tests	8(63)
----------------	--	-------

Accomplishments from last week:

- Worked on presentation
- Double-clicking county features are working
- Bar graphs are working for special averages data
- UI and functionality polishing for the presentation

Topics Discussed:

- Presentation content
- What we need to finish before the end of the semester

Upcoming Week

- Meeting with client to get feedback and discuss timeline
- Plan out and begin working on our design document, handoff, poster, etc